OWR Mapping Review Status - 10/24/2017

Applicant Name	Agent	Project Name	Project Type	Stream Name	County	Community	Date Initially Received	Latest Received Date	Status	Comments	Anticipate Review Completion	Date Issued	Upstream	Downstream	Distance (Approx.)	Drainage Area	Unsteady Model? (U)
Infinity Healthcare Management of Illinois LLC	Clayton Engineering Company Inc	LOMR for previous work	LOMR	Carr Creek	Madison	Columbia		5/13/2014	In	Info. Rcv'd 4/25/2017. Req. Info. 01/03/2017 with 02/10/2017 deadline. Req. Info. 12/19/2016 (e-mail). Req. Info. 12/23/2015							
DesPlaines, City of	CBBEL	LOMR	LOMR	Willow Creek	Cook	DesPlaines	8/18/2017	8/18/2017	In	Storage Floodway							
Orland Park, Village of	CBBEL	Spring Creek LOMR	LOMR	Spring Creek	Cook	Orland Park	8/23/2016	10/5/2017	In	Receive info 10/5/2017. Request info. 10/27/2016							
Review Completed, Approval Pending																	
IDNR/OWR	ISWS	Rock River	Hyd Q LOMR	Rock River	Whiteside, Henry, Rock Island		12/30/2013	6/4/2014	F	In Director's Office							
Finals																	
	Sheppard Morgan and Schwaab	Glendale Gardens LOMR	LOMR	Tributary No. 2 to Smith Lake Tributary	Madison	Wood River	3/10/2017	3/10/2017	F			8/11/2017	Wesley Drive	Rock Hill Road			
Outs																	
Naperville, City of	Ty-Lin International	75th St. Bridge Replacement LOMR	LOMR	DuPage River west Branch	DuPage County		2/17/2015	1/26/2017	Out	Keep active, will respond by 3/31. Req. Info. 12/19/2016. PN 01/29/2016. Request info 01/26/2016. Info rcv'd 10/23/2015, Request info 2 April 2015							
Grundy County	CBBEL	Claypool Ditch study	Hyd Q LOMR	Claypool Ditch	Grundy County		3/24/2017	7/3/2017	Out	Request Info. 8/30/2017. Info Received 07/03/2017, Request info 4/10/2017							U
Wheeling, Village of	CBBEL	Buffalo Creek	Hyd Q LOMR	Buffalo Creek	Cook	Wheeling	5/23/2017	7/13/2017	Out	7/13/2017-agree with approach-2D w/Unsteady supplement to steady-state for overflow area							partial